



PCH PARTNERS MEETING AGENDA THURSDAY – FEBRUARY 12, 2015 @10AM

Location: 1437 4th Street, Suite 300, Santa Monica, CA 90401

(Parking available in Parking Structure 5 across the street - first 90 min free, \$1 for the next 60 min, \$1.50 per 30 min thereafter)

Introduction of Swell Communications

- Sandi Turner
Grant period ends 9/31/2015.
Video to be developed and released 5/1/2015

I. Projects/Schedule Updates

a. Caltrans

- PCH safety project near Bel-Air Bay Club, Pacific Palisades
\$10M shoulder widening and road improvements for safer bike travel along PCH, north of Temescal Canyon; 8' shoulder; 11' lanes, new metal beam guard rails, new 150' retaining wall
Currently in 65% design. Project Initiation Documents are in development
- 18 Parking spaces at Dan Blocker beach (LA County)
Reduced parking on PCH
Project is complete (drop from future agenda)
- McClure Tunnel queue warning
Planned installation of dynamic message sign boards
Caltrans is identifying funding options
- Mobile Home Park
Planned installation of pedestrian activated signal lights north of Temescal Canyon

b. City of Santa Monica

- California Incline Replacement
Late February - 30 day notices will be issued and detour work to commence; Late March – closure of California Incline; 12-14 month construction; completion in spring of 2016.
- Pier Bridge Replacement
Fall 2016 – EIR completion; Fall 2018 – design completion; construction to occur between 2019-2020.

c. City of Malibu

- Safety Study (safety assessment)
Project steering committee meeting in March; completion in June/July 2015
- PCH Bicycle Route Improvements
*Needs Caltrans to repave portion of PCH prior to 6" striping?
Ribbon cutting TBD*

Highway Operations (various future projects)

- PCH at Big Rock Dr. Intersection Improvements Project
Project is complete (drop from future agenda)
- PCH at Kanan Dume Road Intersection and Arrester Bed Improvements Project
Project is complete (drop from future agenda)
- Office of Traffic Safety Grant
- Lacosta Crosswalk Project
Planned crosswalk on PCH with pedestrian activated signal light
Portion is not public right of way. City of Malibu is coordinating with three private property owners.
- Bus Stop Improvement Project (Measure R)
Concrete work to improve accessibility at 10 PCH bus stops
May 2015 completion, critical path is Caltrans traffic control plan approval.

d. City of Los Angeles – Bureau of Engineering

- Coastal Interceptor Relief Sewer (CIRS)
Micro-tunneling resulted in some settlement of the roadway. This requires pavement resurfacing. The tunneling operation has been completed. The Hobus brand pipe is being installed inside the tunnel at this time. Completion is now scheduled for the end of June 2015.

e. City of Los Angeles, Bureau of Engineering

- Potrero Canyon Park Stability
Project involves grading and landscaping – 125K C.Y. import; Includes 46 acres of natural, passive park along north side of PCH and a 7.8 acre riparian habitat with paths and access roads.
Need to implement temporary signal light
- Future project includes utility undergrounding and pedestrian and bicycle bridge crossing

f. City of Los Angeles, Department of Water and Power

- Sylmar Ground Return Replacement Project
Minimal impacts on PCH anticipated (drop from future agenda)

II. Communications/Community Outreach

a. www.PCHPartners.org

- Website updates

PCH Partners website will continue to reside on SM servers.

Updates/uploads will be done by SM staff.

Sandi Turner will prepare updated projects schedule and projects map to be uploaded to the website.

b. Contact Updates

Janet Turner will be removed from the contact list.

III. Next meeting

- PCH Task Force:

Wednesday, February 18, 2015, 10:00AM - 12:00NN

3200 Ocean Park Blvd, Large Conference Room

Santa Monica, CA 90405

- PCH Partners:

Date and location – TBD (approximately in May)

➤ City of Santa Monica, 1437 4th Street, suite 300, Santa Monica

➤ City of Malibu, 23815 Stuart Ranch Road, Malibu

➤ City of Los Angeles, Bureau of Engineering, 1149 S. Broadway, LA

➤ City of Los Angeles, Council District Office 11, 1645 Corinth Avenue, Room 201, West L.A., CA

➤ Caltrans, 100 S. Main Street, Los Angeles